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Work description.

Tuesday, December 17, 2013

In the South Tower shaft at about 8:00, where Rafael & Luis were working at the double diaphragm level
above & below the Splice #1 elevation, having finished everything from El. 71.0m to 56.0m in this shaft.
The double diaphragms are located at El. 47.6m & 53.0m. During my inspection time at this location the
two employees were conducting SSPC SP2&3 operations.

In the East shaft, Ernie & Hector were setting up to conduct surface preparation (SSPC SP1)of the steel
at Splice #1, having completed all repair work from El. 74.0m to 56.0m.

SAFETY

Despite the blowers/ventilation units installed here last Friday, the air remains putrid as the dust generated
by the grinding operation is overpowering. The blowers have been placed haphazardly and not according
to any particular design and are not powerful enough to remove the deleterious dust from the air. The lack
of power in these fans is manifested is apparent because one does not see a plume going into the
fan/vacuum. The unit installed do not have enough power to generate a vacuum strong enough to create
a plume of dust traveling to the unit, as is expected of any vacuum working soundly and adequately.
These units installed at the East and the South Towers have been used in the last few years on this Project
and are not new. I told the painters that I would discuss this safety issues with CT bosses and ABF in the
hopes of providing a safer work environment. While discussing the safety concerns with the painters, they
told me that the conditions in the OBG are even worse. They said that in addition to serious dust problem,
they work in darkness and their only source of light is the small hard-hat mounted lights.  “Sometimes we 
get chewed by ABF/CT personnel on the inadequacy of our performance, they continued, but we cannot
repair what we do not see.”  They indicated that in addition to the dust and severe light problems, the 
hygiene issues are even worse. They talked about the over abundance of the urination bottles (which in
the past I had seen in the Tower and on the catwalk as commonplace) for it is difficult and cumbersome to
leave the OBG in a timely fashion to relieve themselves. Once at the East end of the OBG, they said, it
will take 10 to 15 minutes to make it to the West end and down to the bottom of the W2 before accessing
the portable toilets, they concluded. Also, they have indicated that they have had to use buckets for
defecation. They added that there are mice and mice dropping problems in the OBG as well and in
particular rampant at the East end.

While conversing with Stuart Ross, QA, I asked him for a time when he & I could move ahead of the
painters and mark-up locations where paint repair is needed. He told me that he had been instructed by
his boss, Ken Riley to leave that task to the QC personnel from CCC/ABF and not do QC’s work for them.  
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Although Ken Riley’s position is totally accurate, this was the very subject we talked about with Andre 
Markarian (ABF engineer) last Thursday when He asked us to move ahead of CCC in marking areas. I am
not certain if Andre had interpreted our conversation to mean that we were going to conduct their QC work
for them. The QA; however, had never accepted this position-and rightly so. This has been a very soar
topic for a very long time on this Project, as CT has taken on a huge chunk of ABF’s QC work throughout 
the Project.

Continued with my work on contacting managers and talking to folks at the District Office in addition to
the OSC;

Dutra’s work was confined to the welding of pile caps and the final grading of the false work beams;

For all details on the painting inside the Tower shafts, refer to Stuart Ross’ report;

For all the specifics of Dutra’s work, please refer to Sami Daouk’s report as with the exception of the 
aforementioned summary, I have recorded their names and hours in this report, only;

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Dave LumsdenSupervisor 8.00 0.00 0.00 8.00

JNM Jason BaraganPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

JNM JEFF SAINZPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MAYAPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

DERDK CHASEMarine Coordinator 7.00 0.00 0.00 7.00

TODD HORNERMarine Coordinator 7.00 0.00 0.00 7.00

ALEX DOSSUnderwater Diver 7.00 0.00 0.00 7.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Hector PanaPainter 4.00 0.00 0.00 4.00

JNM ERNESTO SOLONPainter 4.00 0.00 0.00 4.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00
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Attachment
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